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Presentation OverviewPresentation Overview

RA I l i U d• RA Implementation Update
– Soil cover vegetation establishment
– SVE in Building 123
– Grading for asphalt cover
– TPH discovery in soil 

• RA Schedule Update

RA Ph t• RA Photos
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RA Implementation Update RA Implementation Update 

Soil Cover Vegetation Establishment
• Completed installation of temporary irrigation system• Completed installation of temporary irrigation system
• Began daily irrigation to start seed germination process

SVE in Building 123
• Draft Final System Startup and Operations Plan, including 

commissioning test results, baseline sampling results, and RTCscommissioning test results, baseline sampling results, and RTCs 
submitted to the BCT for review 

Grading for Asphalt CoverGrading for Asphalt Cover
• Continued rough grading using GPS-guided motorized graders 

(90% complete)
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• Fine grading and paving scheduled to begin on July 8



RA Implementation Update RA Implementation Update 

TPH Discovery in Soil 
O J 5 ERRG di d t l t i ti i il hil- On June 5, ERRG discovered petroleum contamination in soil while 
excavating swale in Parcel B (as part of rough grading for asphalt cover)

- Contamination was located within the footprint of the swale located 
between Building 130 and the Parcel B/C boundary (in the central portionbetween Building 130 and the Parcel B/C boundary (in the central portion 
of Parcel B)

- Contamination appeared to be shallow and limited to a 60’ x 10’ area 
within the footprint of the swale cutp

- Notified RWQCB upon discovery
- The response action was implemented rapidly to prevent durable cover 

installation delays (next slide describes response actions) 
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RA Implementation Update RA Implementation Update 

TPH Discovery in Soil (cont.)

- Response action included:
- Exploratory trenching to assess depth, thickness, and extent of 

contamination (limited to 1-foot thick lens in surficial soil)contamination (limited to 1-foot thick lens in surficial soil)
- Collection of a sample of the most visually contaminated soil 

(concentrations of diesel range organics (DRO) above New Preliminary 
Petroleum Screening Criteria)g )

- Excavation of all visibly contaminated soil and stockpiling for 
characterization and offsite disposal (approx. 100 cy)

- Confirmation sampling along the bottom of the swale cut (1 sample 
per 20 feet) to confirm adequate removal of contamination

- Future: TPH discovery and response action will be described and 
documented in the RACR
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RA Implementation Update RA Implementation Update 
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RA Implementation Update RA Implementation Update 

DRO in contaminated soil sample = 5,400 mg/Kg 

(>1,500 mg/Kg screening criterion) 

Total TPH in contaminated soil sample = 6,900 mg/Kg 

(>3,500 mg/Kg screening criterion) 
No screening 
criteria 
exceedances in 

f
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confirmation 
samples



RA Implementation Update RA Implementation Update 
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Remedial Action Tasks

Shoreline Revetment Polylactate Injection at 
IR-10

Building Foundation 
Repairs

Soil Cover SVE at Building 123 Asphalt Cover



RA Schedule UpdateRA Schedule Update

Construction Schedule
• Mobilization and Site Preparation: Nov 5, 2012 – Nov 12, 2012
• Revetment Construction: Nov 12, 2012 – Jan 17, 2013
• Polylactate Injection: Feb 22, 2013 – Mar 3, 2013

F d ti I ti d R i J 17 2013 M 5 2013• Foundation Inspections and Repairs: Jan 17, 2013 – May 5, 2013
• SVE System Setup and Operation: Mar 4, 2013 – TBD
• Soil Cover Installation: Feb 22, 2013 – Jun 4, 2013
• Grading: May 6 2013 – July 5 2013Grading: May 6, 2013 July 5, 2013
• Asphalt Cover Installation: July 8, 2013 – Sep 6, 2013
• Fence and Settlement Monument Installation: Sep 9, 2013 – Sep 13, 2013
• Site Cleanup, Final Survey, and Demobilization: Sep 9, 2013 – Sep 13, 2013
• Revetment Construction at Combined Sites: TBD
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Operation of the Temporary Irrigation SystemOperation of the Temporary Irrigation System
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Rough Rough Grading Grading of Subgrade with of Subgrade with 
GPSGPS--Guided Guided Motorized GradersMotorized Graders
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Placement and Placement and Grading of Aggregate Base CourseGrading of Aggregate Base Course
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Compaction of the Aggregate Base Course Compaction of the Aggregate Base Course 
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Visibly Impacted Soil Within Swale ExcavationVisibly Impacted Soil Within Swale Excavation
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Test Trench to Delineate Depth, Thickness, and Extent ofTest Trench to Delineate Depth, Thickness, and Extent of
TPHTPH--Impacted Soil within Swale ExcavationImpacted Soil within Swale Excavation
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Removal of TPHRemoval of TPH--Impacted Soil from SwaleImpacted Soil from Swale
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